


Change Request	#	date initiated	date closed	target introduction date	owner (Name)	
	2	26.04.2024		10.06.2024		
	current	new				estimated cost for change
affected vehicle types	part number(s)	part number(s)	status	description	reason for change	Cost
TX2 BOX and Flatbed	-	BOM: 240604_BOM_TX2	in work	BOM release	type approval	na
yes, no, which BOMs/materials	HORCHE, TYN-e, Authority, other	change can be introduced with mdell year yes, no				last VIN before change
vehicle BOM change	who is causing the change?	Model-year change	Form-Fit-Function affected?	Homologation relevant	Validation relevant	1st VIN with change
vehicle BOM w/ type approval deviations: tyres (no all-weather or winter)	TYN-e	MY24	yes, new product	yes	yes	previous VINs are from HORCHE WWF12K218RS002003
delivery contract	change in warranty conditions	need to change? which documents?	diagnostics affected	?can current spare parts	production - to be quarantined	needed?
contract affected?	warranty	AS documents	Dagnostic Tool	spare parts affected	productions parts	service bulletin/recall
no	no	yes, create initial documents	yes - make available	yes, create initial spare parts list, order initial set of spareparts	previous VINs can not be sold	No

Change Request Approved	Date	Responsible	Name
Weber Mobility GmbH	June 7, 2024	Programm Manager	
TYNe GmbH		After Sales	
Supplier		HORCHE Development Responsible	